Public Works Board

906 Columbia St SW

PO Box 48319

Olympia, WA 98504-8319

DWSRF QUARTERLY REPORT UPDATE FORM

Name of Jurisdiction: Seattle

Loan Number: DR09-952-072

Project Title: Maple Leaf Reservior Burial
Loan Amount: $6,060,000.00

Contact: Stephanie Murphy

Phone Number: (206) 386-9778

CSR: Jennifer Lansidel

State Fiscal Year*: 2010

State Fiscal Quarter**: Q1

*  State fiscal years start on July 1 and end on June 30 the following year, e.g., Fiscal Year 2009 starts on July
1, 2008, and ends on June 30, 2009.

*#  State fiscal year quarters are Q1=Jul, Aug, Sep; Q2=0Oct, Nov, Dec; Q3=Jan, Feb, Mar; and Q4=Apr, May,
Jun.

Project Scope of Work Timelines
Deadline for Contract project completion is: 8/31/2012.

Please contact your Client Service Representative (CSR) as soon as possible if the above Contract
project completion date cannot be met.

Project Activity Status THIS QUARTER

Quarter Started:

Quarter Completed:

Cultural/Historical Review

Q8 2007 (Feb 2007)

Q1 2010 (Aug 2009)

Planning Q4 2004 (May 2004) Q3 2006 (Feb 2006)
Design/Engineering Q3 2006 (Mar 2006) Q3 2009 (Mar 2009)
Right of Way NA NA

System Acquisition NA NA

Environmental Review Q3 2007 (Feb 2007) Q3 2008 (Feb 2008)
Permits Obtained Q2 2009 (Oct 2008) Q4 2009 (Jun 2009)
Bid Documents Prepared Q2 2009 (Nov 2008) Q4 2009 (Apr 2009)

Construction Contract Awarded

(
Q4 2009 (Jun 2009)

Q1 2010 (Aug 2009)

Construction Started

Q1 2010 (Sep 2009)

Project in Use

Please estimate the overall CONSTRUCTION project progress to date (choose one):
5% COMPLETE (0%, 10%, 20%, 30%, 40%, 50%, 60%, 70%, 80%, 90%)

Please describe the project progress over the last three months:

Construction Notice to proceed issued Sept 8th. Set up temporary erosion and sedimentation
control systems. Completed removal and disposal of lead contaminated soils within the project
site. Began demolition of the concrete panels from the existing reservoir. Began excavation for
the mechanical vaulit.
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Describe (if any) issues or difficulties encountered over the last three months:

Encountered tar sealant on the concrete panel seams and an old woodstave pipe around the
perimeter of the reservoir. Sampling and testing of the sealant material and soils was
completed and the materials were disposed in accordance iwth the test results.

Does the contract project scope need to be revised?
False

Project is complete; please send project completion report (check box) [ ]
False

Did you follow the steps identified in ATTACHMENT |V of the Loan Contract?
True

Did you award any contracts this quarter?
False

If yes, what was the total amount of contracts awared?
0.00

Minority and Women Business Enterprises (WMBE) &

Small Business in Rural Areas (SBRA) Reporting
Please report if you awarded any contracts this quarter and the amount of those contracts in the table below.
(Loan Contract ATTACHMENT IV: Small, Minority, and Women Business Utilization Requirements)

Contract

Award Date Name of Business Address

Contract Total

Minority
Owned 44260.00 8/5/2009
Business

Women
Owned 0.00
Business

Small
Business
in Rural
Areas

0.00

Land Development 14201 NE 200th St #100
Consultants, Inc Woodinville, WA 98072
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